CONTRACT NO TRANSMITTAL NO.  [DATE
CONTRACTOR USE ONLY N40085-12-C-7714 |DR 1528 10/13/2018
FROM CONTRACTOR PRQJECT TITLE AND LOCATION
Dra OIC.

To_gados s P1383 & P1484 - New Base Eniry Point and Road at the MCB Camp
. X Lejeune
oICC, Supervisory Construction Manager
CONTRACTOR USE ONLY REVIEWER USE ONLY
*List only one specification division per form ** ACTION CODES
A-Approved
List only one of the following categories on each transmittal form. D-Disapproved
and indicate which is being submitted AN-Approved as noted
RA-Receipt acknowledged
Il Contractor Approved [ oicc Approval | Deviation/Substitution C-Commentis
For QICC Approval R-Resubmit
ITEM PROJ. SPEC. SECT ITEM IDENTIFICATION NO OF ACTION REVIEWER'S
NO & PARA, and/or {Type, size, model no., Mg name, dwg. or COPIES CODES INITIALS
PROJ DWG NO brochure number) o CODE AND DATE
1 0145000020 [10/4/2016 Daily Report 1
CONTRACTOR'S COMMENTS

)

DATE RECEIVED BY REVIEWER |FROM {Rewiewer)

TO

D Submittals are retumed with action indicated Approval of an item does not include approval of any deviation from the
contract requirements unless the contractor calls attention to and supports the deviation

D Submittals are forwarded to LANTDIV with A-E recommendations indicated in REVIEWER USE ONLY Section and in commenis
below on ONE COPY of the transmittal form

REVIEWER'S COMMENTS

COPIES TO DATE SIGNATURE
ROICC (2)

LANTDIV (1)
AE(1)




CONTRACTOR QUALITY CONTROL REPORT TUE 10/4/16

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 1527

PHASE |CONTRACT NO- N40085-12-C-7714 |CONTRACT TITLE: P1383 & 1384 - New Base Entry Point and Road

IF

WAS PREPARATORY PHASE WORK PERFORMED TODAY? vyes [ | NO |4

YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST

Schedule |Definable Feature of Wark Index #
Activity No.

PREPARATORY

IF

WAS INITIAL PHASE WORK PERFORMED TODAY? YES ] NO

YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST

INITIAL

Schedule {Definable Feature of Work Index #
Activity No

N/A

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES NO
WORK COMPLIES WITH SAFETY REQUIREMENTS? YES NO

Schedule  Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification
Activity No.  [Section, Location and List of Personnel Present

peE: [DIGE RAIN (inches) |  FO gauge o | Ag gauge 0

Weather [Cool in early morming high 60's . warming through day to high 70's. Clear

NCDENR Regular crew doing site inspecton of erasion conlrol measures, as well as maintenance warks and fixes.

BP03390 DUSA is placing NCDOT Class B concrete for island in median in Holcomb Bldv Inbound. A total of 18 yd3 were

placed.

g::gg:g | ttilities - IC] sub is preparing and placing forms for Drop Inlet fop concrete aprans inarea 4 and 3.

:‘;gg::g Earthwark area 2. Triangle sub is shaping and grading slopes and constructing ditches in area 2.

BPO1120

BP01230 [Signalization . Sub is drilling holes and setting up supports for signs posis inarea 1,2, 3
BP01410

BP01240 [Sod - jackson sub is placing sod in slopes in area 2.

FOLLOW-UP

BP01290

BP01470 [Guard rail - Bullington sub is installing guard rail in BER area 3,4, and 5.
BP01720

BP02860 Pavement . Onslow sub is placing top asphalt pavement in BER SB area 2

BP05600 PBHC - Hercules sub is installing 4' fence in the MPT side NB

BP0O0D640 [nstall Ligthing. T&D sub is installing ligth poles, wiring cable, connecting tie-inns for ligthing system and
BP01190 |performing other miscellaneous works in areas 1, 2, and in Holcom Bldv

BPO0130 [Erosion Control. DUSA is working in the inspection , maintenance , repairment of erosion contral measures, and
BP00260 |Jn Punch Listin areas 1 and 2

BP02470 bechamcal - Humpreys sub is installing HVAC system in GH
BP02510 Finishes - Accoustical ceiling sub is finishing to install the ceiling tiles

**Note**

REWORK ITE
Schedule
Activity No

MS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS)  |REWORK ITEME CORRECTED TODAY [FROM REWORK ITEMS LIST)
Schedule
Descrption Activity No | Description

Activity No

REMARKS (Also Explain Any Fallow-Up Phase Checklist ltem From Above That Was Answered “NO"), Manuf Rep On-Site, etc

Description

COMBINED FORM 01450-1 (8/98) 10f2



(ATTACH ADDITIONAL SHEETS IF NECESSARY)

CONTRACTOR QUALITY CONTROL REPORT TUE 10/4/16

1527

PHASE |contracT o N40085-12-C-7714 |conTrACT TITLE

P1383 & 1384 - New Base Enlry Point and Road

Cin behall of 1he contracior. | cerlify that thes 7epcet i compiete and comect and
equpment and matertal aad and work performed dunng this ceporting penod &
11 MBI ANCa wih tha contract drewings and specihcations 1o the best of m

-‘
107416

knowiodge excatt B8 Noted in ths report

AUTHORIZED QC MANAGER AT SITE

DATE

GOVERNMENT QUALITY ASSURANCE REPORT

|paTE

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS ANIVOR EXCEPTIONS TO THE REPORT

GOVERNMENT

COMBINED FORM 01450-1 (9/98) 20of2




Geotechnical Engineering Services

BUILDING & EARTH Construction Material

Grmtuctont u, Saversampacel vad Maigemly Pogroory Civil Quallty CUI'I"OI
Dragados - USA 10/05/2016
PO BOX 8408

Camp Lejeune, NC 28547

Atiention

RE: Daily Field Report for 10/04/2016
New Base Entry Point and Road - Dragados-USA
Building & Earth Project No : RD120382

Ladies and Gentlemen:

On this date, representative(s) of Building & Earth were present to perform construction material
testing services at this project site. Our testing and observations for this date include the following:

CP-504 : Our technician arrived at the site to perform field testing of concrete during plastic placement
of Holcomb Blvd, Median Islands. Approximately 18 cubic yards of concrete were supplied by ST
Wooten and placed by N/R. Concrete testing, including slump, air content, temperature, and molding
of strength [cylinder](s) was performed in general accordance with relevant ASTM standards and at
the rates outlined in the project specifications. The test specimens molded on this date will be picked
up within 24-48 hours and placed in a controlled environment for final curing. See attached field test
report for further test details.

FO-1519 : Field Observations made on this date.

» New Base Entry Road: Earthwork Observation For Information Only
» New Base Entry Road: Concrete Sample Pick Up For Information Only
Closing

The testing and observations identified above have been reviewed by our project manager. If
you have questions regarding this information, please do not hesitate to contact us.

Respectfully Submitted,
Building & Earth Sciences, LLP

Enclosures : CP-504, FO-1519

610 Spring Branch Road
Dunn, NC 28334
Phone 910-292-2085 Fax 910-292-2192

1

www.BuildingandEarth.com Y Reviewed By

Page 1 of 3



BUILDING & EARTH

Geotechrucal, Eavironmental. and Materials Engineers

CP-504

Placement Date: 10/04/2016

Field Technician: _

Laboratory Control Number: 117793

Report of Concrete Field Placement - ASTM C31 o)

Project Name:

Project Number:
Project Location:

New Base Entry Point and Road -

Dragados-USA
RD120382
Camp Lejeune, NC

Ambient Temperature: 70-90
Weather: Overcast
Wind Conditions: Calm

Client: Dragados - USA Client's Rep:
Contractor:  N/R Superintendent:

Field Data Reported to:

Design & Specification Data
Mix 10: Specified Strength (psi): | Specified Air Content (%): | Specified Slump (in): Temperature {F):
25214915 (1) i ) i
NCDOT Class B 2500 45-75 0-5 50 -95
Mix Type: Std.

Concrete Supplier: ST Wooten

Project Mix Design

Target Unit Weight: N/R

Field & Placement Data

Structural Element;

Concrete Island

Method of Placement: Revolving Drum

Method

of Consolidation: none

Location of Placement;

Holcomb Blvd / Median Islands

280" West of Pier Protection to 385°
Waest / Pier Protection to 92" East

Concrete Batch Information:

Batch Arrival | Time Finish | Water Added [Water Authorized Load Yardage | Cumulative
Load & | jgruckc X8| Tickec $ Time Time Discharge {gal) By {cy) Yardage (cy}
1 3150 |{14094927 | 0946 10:05 10:40 - 5 5
2 3052 14094929 | 1106 11:27 12:06 - 5 10
3 3150 | 14094930 13:08 1326 14:03 - 8 18
Concrete Field Test Data:
Air Temp. |Mix Temp.| Slump Air Content | Unit Weight
wad (3] () (in) (9%} (peh) Samples Cast S:In"::lele Sample Location
ASTM C1084 | ASTM C1064 | ASTM 143 ASTM C173 11! ASTM C138 ASTM €31
280" West of holcomb
1 71°F 76°F 350 55 0.00 6 10:05 Pier Protection to 385
West Concrete Island
2 72°F 79* F 300 56 0.00 0
3 72°F 78" F 4.00 6.0 0.00 0

(1] - Tests performed using stated ASTM procedure uhless otherwise noted in the comments s=ction

610 Spring Branch Road
Bunn, NC 28334

Phone 910-292-2085 Fax 910-292-2192
www BuildingandEarth.com

Reviewed By

Page 2 of 3



BUILDING & EARTH

Geotechmae i, Enrrgampounl wad Materaly Degeeses

10/04/2016

Project Name;
Client Name:
Contractor:

Monitoring:

Field Observations Report

New Base Entry Paint and Road - Dragados-

USA Project Number:
Dragados - USA Placement#:
Dragados - USA Technician:

Full Time

1: New Base Entry Road: Earthwork Observation

RD120382
FO-1519

On this date a Building and Earth representative had been on site as requested to monitor earthwork activities on site in preparation
for density testing. On this dale Triangle Grading had been cutting and grading ditches and slopes in area 2 adjacent to Ramps N and
0. No additional areas were prepared for lesting on this date. According to the contractor earthwork will resume on October 5, 2016.

These observations were reported to - Dragados Quality Control Manager.

2: New Base Entry Road: Concrete Sample Pick Up

Our representative obtained concrete test samples molded on October 3, 2016 from the site, transporled the specimens to our
laboratory, and placed them in a controlled curing environment. Our representative retrieved a total of 12 concrele cylinders from 2
sels. Strength testing will be performed on the test samples at various curing ages as directed in the projecl specifications.

610 Spring Branch Road
Dunn, NC 28334

Phone 910-292-2085 Fax 910-292-2192

www BuildingandEarth com

Reviewed By

Page 3of 3



Date of Issue 10/05/2016

BUILDING & EARTH

Geotechnical, Environmental, and Materials Engmeery

CP-482
Set#l

Laboratory Control Number: 117657

Placement Date: 09/06/2016

Field Technician: _

Report of Concrete Compressive Strength - ASTM C39

Project Name: Pragados-USA

Project Number: RD120382
Project Location: Camp Lejeune, NC
Client: Dragados - USA
Contractor: N/R

New Base Entry Point and Road -

Wind Conditions: Calm
Client's Rep:
Superintendent:

Field Data Reported to:

Ambient Temperature: 70-90

Weather: Partly Cloudy

Design & Specification Data

Mix [D: Specified Strength (psi): | Specified Air Content {%): | Specified Slump (in): Termnperature (F):
25004920 Class A 3000 45-75 2-5 50-95
Concrete Supplier: ST Wooten Prcl;ﬁ:tTKAFi,s:DS;gi.gn Target Unit Weight: N/R

Field & Placement Data

Structural Element; Concrete Slope Protection

Method of Placement: Revolving Drum

Method of Consolidation: none

Location of Placement:

Wallace Creek Road Bridge /
End Bent Slope Protection

End Bents 1 and 2 / Panels A, C,Eand G

Concrete Batch Information::

Date Received in Lab; 09/08/2016

Batch Arrival | Time Finish | Water Added [Water Authorized| Load Yardage | Cumulative
Load ¥i| iruck # 4] jTicket 2 Time Time Discharge {gal) FW By fcy) Yardage (cy)
1 3114 14094808 0945 10:00 1115 - 4 4

Concrete Field Test Data:

Air Temp. |Mix Temp.| Slump Air Content | Unit Weight
toad # ) ¢y ) (in) (%) (pchy | Someles Cast | Sample Sample Location
ASTMC1064 | ASTMG1064 | ASTMCl43 | ASTMCI73 ASTM C138 ASTM €31
- . . WCRB End Bents 1 and 2, Slope
! 7TE | 80°F o 75 o 2 1005 | protection Panels A. C. E and G

Concrete Compressive Strength - ASTM C39

Sample | Sample Test
Sample #] Test Date |Sample Age Dimen':ions Arepa t’:;g'}}::; Strength ;?a I:::u:fe Tested By Te:targ
{in) {in 5q) {psi)
129428 |09/13/2016 Td 401 1263 35520 2810 5 M lacksonville
129429 |09/13/2016 7d 401 12,63 35110 2780 5 IM lacksonville
129430 | 10/04/2016 28d 4.00 1257 47655 3790 5 o Jacksonville
129431 (10/04/2016 28d 4.00 1257 47100 3750 5 JO Jacksonville
129432 | 10/04/2016 28d 4.00 1257 48435 3850 5 i[s} lacksonville
129433 DISCARDED

These test resulls apply pnly [0 the specific samples tested and may not be indicative of the entire concrele placaman.
Repaorts may not be reproduced sxcapt i full. without the wnlten permission of Buicing & Earth Saences.

610 Spring Branch Road

Dunn, NC 28334

Phone 910-292-2085 Fax 910-292-2192
www BuildingandEarth com

eviewed 8y

Page 1 of 2



Date of Issue 10/05/2016

Placement Date: 09/27/2016

Field Technician: _

Laboratory Control Number: 117764

CP-499
Set#1l

BUILDING & EARTH

Geotechnical, Environmental, and Materials Enginesny

Report of Concrete Compressive Strength - ASTM C39

New Base Entry Point and Road -

Project Name: Dragadas-USA Ambient Temperature:  70-50
Project Number: RD120382 Weather. Rain
Project Location: Camp Lejeune, NC Wind Conditions: Calm
Client: Dragados - USA Client's Rep:
Contractor: N/R Superintendent:
Field Data Reported to:
Design & Specification Data
Mix 1D: Specified Strength (psi): | Specified Air Content (%) | Specified Slump (in): Temperature {F):
25214915 (1) ) _ }
NCDOT Class B 2500 45-75 0-5 50-95
c L Mix Type: Std. ; .
oncrete Supplier: ST Wooten Project Mix Design Target Unit Weight: N/R

Field & Placement Data

Method of Placement: Revolving Drum

Structural Element: Drop Inlet Aprons

Method of Consolidation: none

New Base Entry

Location of Placement: Road / Area § Median

Drop Inlets / Concrete Aprons

Concrete Batch Information:: Date Received in Lab: 09/28/2016

Batch Arrival | Time Finish | Water Added [Water Authorized| Load Yardage| Cumulative
Load M| Wruck 43 |gTicket ¥ Time Time Discharge {gal) By {cy) Yardage (cy)
1 3072 | 14094906 | 11:32 11:55 13:00 5 11 3 3
Concrete Field Test Data:
Air Temp. [Mix Temp.| Slump Air Content | Unit Weight
Load # | " 1oy ) (i) (%) (heh il Somples Cast)| Saple sample Location
ASTM C1064 | ASTM C1064 |  ASTM C143 ASTM C173 @) ASTM (138 ASTM C31
BER Area 5 Median Drop
1 84°F 86°F 300 47 0.00 6 155 Inlet Aprons Structure
numbers xx,xx and xx
Concrete Compressive Strength - ASTM €39
Sample | Sample Test
Sample #] Test Date |Sample Age[Dimensions| Area :.n:a’:ll'::::)‘ Strength :;_ ?c:uor: Tested By Te:::;lg
{in) {in sq) (pst)
130275 |10/04/2016 Td 400 12,57 54115 4300 5 o Jacksonville
130276 |10/04/2016 7d 400 1257 53425 4250 5 0 Jacksonville
130277 28d
130278 28d
130279 28d
130280 SPARE

Thase lest results apply only to the speGiiic samples lested and may nol be indicatve of (he enlre concrets placemant
Raports may rol ba reproduced except in full, without the written parswssion of Building & Earth Scences.

610 Spring Branch Road
Dunn, NC 28334

Phone 910-292-2085 Fax 910-292-2192
www BuildingandEarth com

Reviewed 8y

Page 2 of 2




CONTRACTOR PRODUCTION REPORT DATE
VCT 09-033 {ATTACH ADDITIONAL SHEETS IF NECESSART) Tueldl!. Ozigber 04, 2018
CONTRACT NO TITLE AND LOCATION REPORT NO-
N40085-12-C-7714 _|Camp Lejeune Base Entry Poim and Road 1474
CONTRACTOR Rain Gauge 24 tr Data: 0.00 inches SUPERINTENDENT 1OC MANAGER
o3 USA A
AM WEATHER PM WEATHER MAX TEMP IMIN TEMP
Mosily Cloudy {Overcast ! Cloar 73 B85
WORK PERFORMED TODAY
WORH LOCATIGN AND DESCRIPTIGN EMPLOYER NUMBER TRADE NUMBER
Aclivity No.
Constructing ditch and siope, prepping lor sod. 10a-118
eIDsion crew assisiod John Pike and Triangle with a drainsge .
|Brosze pipa issue; we supplied 10011 ol woven fabric, staples and {Dragados LUSA 2 Cperalions/General Labo 10
ihwee dump truck loads of class B rip mp.
2nd day wiih Doug on Ramp T, reconstruct Ramp T dich and |,
IBPDOIJD 14l with np rap; clean soi off lence; culling crussover oul De LA 2 Cperalion/Genaral Labor 10
Cuiling crossover out of HB; erosicn measures -new diich and
|BPODZ60 chouldar work near croak, Dragados USA 1 Cperationy/General Labor 2
HE concrete slaty in the median, POt CONCTELe: 3 TRUCKS &t
|BPI!3390 10am Tyds on ach iruck; Dragados USA 3 Qperaiions/Ganeral Labor k)
IBPO!.!DO Praparing medisn, HB wrea 142, grading bike path area 8 Cragados USA 3 Cparaiiors'Gonenl Labor M5
[ePo1190  [Steka ighis on Ramp Q: Dragacos USA 1 Burviryor F]
[BPo1190  [Stake rough sdge of MPT-4, Diagados USA 1 |5urveyor ]
|eFo1190 [Check drch elavations on Ramp N. Dvagacos USA 1 |Surveyor 2
BPO0AAD  |Mark gore area on BER Ramp O: Dragados USA 1 Flgwum ]
BPD3210 |Check CL of BER lor slope Drag: usa 1 Surveyor 2
Construcling dikch And siope. prapping for sod. 10a-11a
evosion crow assisted John Pike and Telangla wih 8 drainage
BPO0280 [ e wa suppiiad 1001 of woven fabiic, st — Cansobdaled Statiing 3 OperalionyGeneral Labor 15
thiee dump truch loaxis ol class B np rep.
2nd day wiih Doug on Ramp T. reconalruct Ramg T aich and
|BPDBI30 fill with np rap; clean sod off lence; cutling crossaver Gul Cansalidated Statfing 4 Operationy/General Labor 2
Cuiting crossaver out of HB, erosion moasures -new dich and
|aPnnzuu [ e o o) Consolidated Statfing 2 OperalionaGanaral Labor 3
HB concrete sisb in the median. Pour concrete; 3 Inscks al
BPO3IRD  |.o 7yds 0n sach lruch, Consolidaled Statiing 8 Operationy/Genaval Labor 825
BFO3390__|P: g modian. HE area 142, gradwg bike path ro 8 Consoldaied Siafling GperauonsGeneral Labor CH
Otfica. Admunisiralive wirk Consoligated Stating Adminisirative 95
Ares 4. ‘Observalion Building & Earth QC Testing 1.5
HB: Concreta tesiing. Buikding & Esnh Qc Test []
HB: concrele sampla pich Up: Building & Earth 1 IOC Tasiing 1.5
Instadod guardrai in area 5. Bulington Constiuciion 5 |Guardrad 225
Growp NI e 1 Ima Building []
insiall lence panels a1 WCB. Harcules Fence 2 Fence 14
Fomming up concrete aprons struciure #1118 & 122; Ilndusum Concrete. Ine. 3 25
2 truchs delivered (80 nolis Coppers $od) area 2. Jackson Landscape 2 16
Mobillzed 1o Camp Lejeune, buill 12 traftic signals |Mﬂuw 5 528
[— :\i:c‘..l tayer af surface (9 5¢) staning lrom HE going joward o Paving & Grading 10 15
instalied | Beams Iof signy. pous concrete: TCSS ] 20
BPO0G40_ |Installed concreie bases and pipa lor sacurily ights at area 2. [T4D Solutions 3 ]
Cut oul $wale diich slong HB in bound lane; 300 x 14°, grading
BPOS240 | swvate gaen 1n tha nght of Ramp N 200x 14 Trangle 8 el
B8F01150 ?;:meo 1€V in fofming wp concrala eprons lor STR#125 8 Trangle , 478
BPO1280 .:;;slnﬂ ICI In fovming wp concrete aprons lor STRA1118 & 1 e ' 475
TGP began Rushing out 24* RCP on Ramp N, CCi removed 3
previously placed joints and didn inform TGP; The joints were Triangle ° o
not replaced, Thay wam through 3 joinis with 24° walerlne * "
Was tokd 10 make Mr Kramor aware of the stuation
IBPNNO Aroa 4/Pd 4. cast up fill 3and in Ihe EI. Ioad rutks wi did, haul | Triangle EY Truck Diivey F21
WAS A JOB BAFETY MEETING HELD THIS DATE? TOTAL WOR K HOURS ON JOB SITE
JoB [ YES aniach ety of 1 vsting mersaee) [ vesCno Thed DARE INCL CONT BHEETS 693 504
SAFETY WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? Oves @vo
(o YES smach copy of comnpissad OSHA raport) CUMULATIVE TOTAL OF WORK
'WAS CRANEMANLIFT/TRENCHNG/SCAFFOLDMY ELECAHGH WORKS HAZMAT WORK DONE? HOURS FACU PREVIOUS REFORT 364831.50]
(F YES mrach sttermend of chackiel showeng nspeckon parformed § 'Es DNO TOTAL WORK HOURS FROM
[WAS HAZARDOUS MATERIALWASTE RELEASED INTO THE ENVIRONMENT? BTARYT OF CONSYRUGTION 585525 00
et vES: wcxent )
Oves [Zno
Schoauio | LIST SAFETY AGTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED m SAFETY REQUIREMENTS
Ativity No HAVE BEEN MET
Schedula
Activily No.
[EQUIPMENTAMATERIAL RECEIVED TODAY TQ BE INCORPORATED IN.
e, 12D of Equt " Recaived
 Actviy No.
Dragados US_ Tuesday. Ociober B4, 2016
CONTRACTOR/SUPERINTENDENT DATE
COMBINED FORM C1450-1 (8798} SHEET 2 OF 4




CONTRACTOR PRODUCTION REPORT

DATE

{CONTINUATION SHEET)
CONTRACT NO TITLE AND LOCATION
NA4ODBE-12-C-TT14 Cal eune Base Point and Road

REPORT NO

Tuesday. October 04, 2016

1.474

CONSTRUCTION AND PLANT EQLIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDLULE ACTIVITY NUMBER

Schedule Cwner Descnption of Construction Equipment Used Today (incl Make and Model) Hours {)sad
|_Activity No.
Mot used All Crane Dragados Rental: Manitowac 98 Crana 0
Nol used All Crans Dragados Rental. CAT Telehandier TL843C 0
Mol used All Crana Dragados Rental. CAT Telehandier TL843C 0
Nol usad All Crana Dragados Rental. CAT Telehandler TL843C 0
BPD3980 All Crana IDrs:auos Rental. CAT Telahandler TL343C [
Nol used All Crana Dragacdos Rental. CAT Loader S30K 0
BP03380 Alt Crana |Dm:ados Rental. CAT Loadar $30K 0
BP03380 Dragados Fork Lift 0

BP03380 All Crane |Amnal Lift 0
Nolused _ [Ad Crane |S-45 Aenal Lift EI
Not used Al Crane |S-60 Aenat Litt

Not used Al Crane |S-60 Aanal Lit

Not used Al Crane |S-85 Aenai Lift

Not used Al Crane 5-80 Aenai Lift

Not used Dragados Plale Tamg

Notused  |Dragados |Dozer

Not used Dragados Skid Steer

Not used Dragados Sld Steer )
ot used All Criing |DrBEdcs Rental: Grove RT8100 100 Ton Crane 0
Not used All Crane IDnggdcs Rental: HSL-138 Link Beil 80 Ton [+]
Not used Al Crane |Dragadas Rentat HSL-138 Link Beil 80 Ton 0
Not used Dragados |Excavator 0
Not usad Al Crane Rental: 8989 0
Not used ANl Crane Rental: 85 Too Link Belt Crane 0
Not used ANl Crane Rental: Link Bell RTC-8085 85 Ton 0
Not used Al Crana Rental: Link Belt RTC-B065 &5 Ton 0
Not used Dragads Nikon Total Stalion [
Not used Dragados Nikon Total Statien [i]
Nol used Dragados Nikon Total Stalien [{
iNol used Dragados Nikon Total Stalion 1|
Nol used Dragados Nikon Total Stalion o]
Nolused  |Cragados Auto Level of
Notused  |Dragados Auto Lavet i}
Dragados Auto Level of
Dragados Togcon GPS Hyperite 0]
Dragados Toocon GPS Hyperiite 0]
Dragados if GP5 Hyparite o]
Dragados Topcon GPS Hyparkile ol
Dragadas Topcan AZ Level 3
Dragados Topeon AT B4 0
Not used GeoQup Dragados Rental: 7260 Crana 0
Not used Gagary Poole Dragados Rental: 950-H Loader [3]
Not usad Gregary Poole IDm’aam Rental: 340 Mini Excavator 0
Mot used |Gregary Poole Dmagados Rental: 304 Mini Excavator 0
Not used Gmegory Poale Dragados Rental: 340 Mini Excavator 0
Nol used Gregary Podle Dragados Rental: 320L Excavalor [1]
Not used Gregary Podle Dragades Rental: 220L Excavalor 0
Nol used United Rentals Dragades Rental: Straw blower {used by Jackson's lawn [1]
Cucke Sow Heseavsms 0
RAE Nuciear Gauge 3171 0
B&AH Aenal Lift g
Nol used Blount Santord 8511 Machine Md'ar a
Not used Bullngion Construct{ Pounder

Not used Carolns Signals Diteh Witch Trenchar

Noi used Carcina Signals  [Kubata Mini Excavalor

Not used Carolina Signals |intamational Loop Truck

Not used cocl 212 Cat Skid Stear

Notused |CDCI Taukuchi Excavator g
Not used CDCI E-271 Front End Loader

Not used CoCt _ |E293 CAT 05 Dazer

Not used Charles Hughes _ [Stud Steer

Not used Charies Hughes _ [Mini Excavalar

Clark Pavernenl | Slrper

Clark Pavemenl | Eradicalos

Nolused |Coastal Geothermal |OR 120 Dril Rip

INolLused [Coastal Geothermal [DR 120 Dril Rig )
Coastal Geglhermal | Case SB0L 0
Nolused _|Coastal Geolhermal [JCB 508-C Fork Lift b
Not used Coastal Geolhermal |0 Loap SO/500 growt plant 0
Not used Coastal Geolhermal [Lat Min X 0
Curtis Construction_|Lull Eorkitt D
Curtis Construction [JLG 80" Manidt 0
Curtis Construction [Sky Jack ol
Curtis Construction |Panel & Soffit mochine o|
Not used | Curtis Consiruction IDuE lruck o]
Notused _[Della Contracting _[Wartgen W220 Ml o]
Not used Delta Contracting _[internabonal Water Truck o]
Nol used Delta Contrachng Chavralet 3500 Truck o]
Nol used Drixies Dozer Backhoe / Loader [ |
Notused  |Ehle Kemalsu 270 of
Nol used GI’DHE i Agnal Lift iLG 8008 1
Notused _|Group il JLG 20MLV o}
Not used GmuE ] |New Halland Slod Steer LXBB5 of
Nol used GW Cantrell Roller Compacior 0
BPO5730 Hercules Drill '?I
BPO5730 Herculas Impact Hammet 7l




Hercules [Gobeal 1|
Industrial Concrete I_Kﬁola uni-8x [
Indusinal Concrele [Bebeal 0|
Jackson Lawn Straw Blower [i]
Jackson Lawn Hydroseeder [i]
Jackson Lawn Water Truck

Jacksan Lawn New Holland Baobcat

Jackson Lawn |Mini Excavator 0
Jackson Lawn [Lawn Mower 0
Jackson Lawn Magnum Sod Machine ]
JT Yates Scizsor Litt/SkyJack Q
JT Yates Aerial Lift (Net) 42074017 [l
Kelly Plumbing Mini Excavator o]
Kelly Plumbing |Plate Tamp []
Kelly Plumbing |Bobcat E32 [
Lea Mechamical __[Manlft x 2 0
Martin-Pinero |wWelding Machina GX300 0
Menard ]218 100 ton Link Bell [¢]
Menard Komatsu Excavator 380 0
Menard John Deers front end lcader [1]
Midasco 12029 F-450 10.5
Midasco 4015 Excav 1l:|.i|
Migasco 704 Trailer 10.5]
Midasco 370 Bucket 10.5)

Midasco 510 Enclosed Trailer

Morton Trucking Power Curber S700-C

Onslow Grading 120 CAT Grader

Qnslow Grading CAT Roller

Qnskw Graging CAT Roller

Onslow Grading Motor Grader CAT DH €540

Onslow Grading Dyna Pac Roliar

Onslow Grading CAT 1000 Pavar JB103

Onslow Grading CAT Paver 600-0 JB-1035

Onslow Grading CAT Paver JB 107

Onslow Grading CAT Paver

Onslow Grading Hypac 768C Roller

Onslow Grading Hypac Roiier JB 205

Onslow Grading CAT Backhoe 4B 508

Onslow Grading CAT Backhoe
Onslow Gradi CAT Backhoe
Onsiow Grading lSakai Roller
Cnsiow Grads Sakai Rollar M.
Bomag Roller 1.6}
Bomag Roller [+]
Onslow Grading Laymore BHC Broom [+]
Not used Onslow Gradi CAT 224D Roller [+]
Not ugad Onslow Gradi Broom Tracier 0
Not used Onsiow Grading Broom Traclor 0
Nat used Onsiow Grading Water Truck F700 [v]
Not used Onslow Grading Transfer Buggy 0
Naot usad Onsiow Grading Vibratory Soi Compacions [i]
|Not used RB Group Cx 130 Case Excavator [+]
Mot used RB Group 1273 Loader Q
Not usad Rush M, y 644 Lull #8 0
Not used Seashore Forkift 6035 [{]
BP01540 TCSS |3500 HD 2016 T |
BPO1540 TCS5S |BoomTiuck 2005 T |
BPD1540  |TCSS | Trakor 10{
Notused  |TAD Solulions |Backnoe #7408 D
BPD1180 T&D Sclulons Backhce #7150 121
BPO1180 T&D Sclulions Truck #885 12
Nol used T&D Sclutions Truck #2091 3]
Nol used T&D Solutions Truck #5886 [1]
Not used T&D Solutions Truck 718 0
Not used T&D Solutians Truck # 8248 0
Not used T&D Solutions Truck # 9257 0
Nat used T&D Solutions Ling Truck #2285 0
|BPO1180 _EQ Jtrons Lina Truck #2283 12
Not used T80 Sotutions Line Truck #2153 0
Not used T&0 Solutions Trauler #3338 [4]
Not used [nangle 1611 Roliar 0
ot usad Iniangle 1611 Rolier [i]
Not used Inangle_ 1085 Rolier [3]
Not usad Triangle 1281 Roler 0
Notused  |Tnangle 1519 Rober [
BPO3700 Triangle 1519 Rober 0
Not used Triangla 1519 Roller 0
Nol usad Triangle 878 Dynapac Rollar Y
Nol used Triangle 1809 Roller Ingarsch [{]
Nol used Trnangle 813 Trackhoe 4
Nol used Trangle 1029 JD Tracior 0
Not used Tnangle 1028 D Tractor o]
ot uyed Tnangle 721 Tractor of
Not used Triangle 1026 Tracior o]
ot used Tnangle 1584 Pan 0
[tvot used Tnangle 4850 JO with tiler 0
ot used Tnangle 8400 JO with grag 0
INot used Tnangle ISaua Roller 0
Not used Tnangla 345 Backhoa [+]
Not used Triangle 1431 Backhoa [+]
Not used Trigngle 11593 Excavator [3]
Not used Triangla 813 Excavator 0
Not used Trnangle 1085 Excavator 0
Nol used Tnangle 1223 Excavator [i]
Nol used Triangle 1417 Excavator 0




Inot used Triangle 1182 Excavator 0

ot used Triangle 1382 Excavator [0

[Not usad Trangle 1646 Excavator [0

{Not used Triangle 1552 Excavaior [0

{not used  [Triangle 1185 Excavator 0
{8P03240 Triangle 1430 Excavator
Nol used Triangle 1410 Excavalor

Nol used Triangle 1142 Excavalor 0

Nol used Triangle Long Reach Excavator 0

Nol used Triangle Takeuchi 7B 138 []

Nol used Triangle 1014 844J JD Excavator 0

Nol used Triangle 300LC Excavalor 0

Not used Triangie 1584 Scraper [1]

Not used Trangia 1417 JD 270 0

Not used Triangie CAT 320E 0

Triangie 300 Komalsu 0

Trangie 960 JD 1]

Trangle 962g CAT Loader 0

Trangle B350 Beb Hauler 0

Triangle 1029 JO Loader 0|

Trigngla Widener 1589 0

angle 1320 882 JO 0|

Triangla 1014 Loader 1)

Tniangla 1014 Loader 0

Tnangle 1014Loader [s)

Tnangle 1078 Loader 0

Tnangle 10@ Loader [s]

Trianple 1078 Loader 0

Tnangle 1273 Loader [4]

Triangle G55 Loadsr [1]

Tnangle L-150 Volvo Loadar (955) 0

Triangle {830 CAT Loader 1026 4]

Triangle CAT Rubber Tire 0

Trangle 158 Rack Box [1]

Trangle 158 Dozer []

Tnangle 1504 Dozet [

Tnangte 896 Dozet [}

Tnangle 1232 Dozer [}

Tnangle 1232 Dozer [

Tnangle 1232 Dozer 0

Trnangla 1657 Dozer 0

Trnangla 1857 Dozer [

Tnangla Motor Grader 1011 0

Trigngle |Motor Grader 1011 0|

Triangle Motor Grader 1011 0

Triangla TS 31 Terex Off Road 0

Triangle TS 34 Terex Off Road 0

Triangle 7106 Terex 0

Triargle Sk Steer 1577 0

Triangla 8300 JD Disk 0

Trinnghe Waler Truck 3422 0

Triangte Water Truck 1593 [i]

Triangle VWater Tank 0

Trugling Backh 0

Trugling ‘Welder [1]

Truss Link Man Boom 1]

Truss Link Sissorift 0

Truss Link Forkift 0

Yig-Eta Genie Lift 222672 0

¥io-Eta Asnal Lift 0
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DRAGADOS USA

CaAMP LEJEUNE BASE ENTRY POINT AND ROAD

BT ~ DAILY WORK SITE SAFETY INSPECTION

SUPERVISORIFOREMAN: B)(6) |

SPECIFIC AREA(S) INSPECTED: ite-wi

Y=Yes, N= No, NA=Not applicable

Y N | NA Y| N | NA
X [m] O | AHA reviewed and signed by all members, and posted X ajg SDS Sheets obtained and available
X O_|_ O _1 Daily Risk Assessment communicated, understood and signed by workers? | x | {1 | [] Quality Control Been Notified of operation
X 0 (O ! All required permits obtained x | O Area Walked Through / Inspecled
x 1 { OO | Competent Person List (can be on AHA % Necessary Tools and Equipment Prasent
Fersonal Prote e Equipme
Y N | NA Y N NA Y N | NA
x g | [] | Hardhat bills forward X [m] [J | Refeclive Vests 0 | O x__| Face shields
x_| O | [0 | Safety glasses x | O | [ | Goves O | x| Welding hood and gloves
X [m] O | Leatherwork Boot X (] (m] Hearing Protection [m] O X Bumi es
all Prote 0 D0 P q 0
a0 x__| Guardrail system checked a | o x| Harness and lanyards checked | (] | O] x__| Horizonta! lifeline checked
[m] [H] X Floor Openings covered (] (] X Roaf Cpening guarded X Wall openings guarded
O g x | Biue fencing u ol 3 x| Netting checked Ol 0O
agde d (] d 01a g
[m] [m] X Ladder tied off O [m] X Ladder extended three feet Ol 0 X Stepladders in open position
] ] X Scaffold inspected and tagged ] ] X Sections property pinned [m] X Components not damaged
O [m] x | Ladder access for scaffold a [ X Handrail in place (] X Planking secured
0 EKe & (]
X [m] O | Materal stacked orderly [m] 0 X Trash cans in work area X [m] [ | Debris removed
X (] O | Cords and hoses off floer X [m] 1 [ Access maintained aold
0 Q and Riga (] 0 pme
[m] (] X Daily crane inspection [m] a X One-eye per hook 018 X Slingichokers stored
1 x__| Qualified ngger named [m] [m] X Safety latch on hook checked E—E x__| Cranes flagged off
(] X Siings/chokers inspecied [} (] X Knowledge of crane signals O] 0 X Lift zone designated
opue A b C
X [m] [0 | Operator License X O O | Equipment Manual X a 1_|_Daily Equipment Inspection
X O O] | Seatbelts used X [m] ] | Workers trained x [ | Blind Spots to those around
X ] Backup alarms workin X ] [ | Spotters used when needed 3 [m] [] | Eye Contact Being Made
d d O
[m] [m] X Competent person named 0 O X Shora / shield /siapa ! banch proper a1l X Excavation checked daily
[ ] x__| Proper access/egress (w ] x__| Spoil pile 2' from edge a x| Workers trained
O X Excavation Permits/Locates (] (] 3 Pot-holing Performedt X Verification of ID'd Utilities
norad Ba agde
Proper tape used (Red-Danger. All sides of work area Barricade removed of
0 O 4 Yellow-Caulion = = x barricaded a 0 * digposed of properl
Cords checked for damage Current inspection color on GFCI working
x o0 g8 x| cords Oi0| «x
. .
X O | O | sitfencing checked x O | O | spill kit readily avadable x | 0| 0O :raeza-glo m plan posted in work
Estimated hazardous material Fueling area meets
O | x | O | Anyspilis occur today? generated today x | O | O | pragades/Fp requirements

Any Environmental Concerns?

INSPECTION PERFORMED BY: (Print & Signature)

Foreman
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WORK SITE SAFETY INSPECTION

SUPERVISOR/FOREMAN: (B)(6) |
SPECIFIC AREA(S) INSPECTED: Site-Wide

INSTRUCTIONS: Performed daily by subcontractor superintendent/forernan of work area responsible for. Daily Work Site Safely Inspections will
be maintained at subcontracior project location and available for inspection by The Dragados USA Health and Safety Depariment.
Y=Yes, N= No, NA=Not applicable

Y N | NA Y | N | NA
X [m] 0 | AHA raviewed and signed by all members, and posted. X Ol g SOS Sheets gbtained and available
X Daily Risk Assessment communicaled, undersiood and signed by workers? | X [m] Cuality Control Been Notified of operation
X All required permits obtained X O 1 O Area Walked Through / Inspected
X Competent Person List (can be on AHA! X (OO0 guipment Present
Persona i
Y N | NA Y N NA Y N
X ] [J_| Hardhat bills forward X [mi] 3 | Refiecuve Vests [m =] X Fate shiglds
X [m] (] | Safety glasses X ] ] | Gloves ald X Welding hood and gloves
X [m] CJ | Leatherwork Boot X @] LJ | Hearing Protection [ =] X Burnin les
all Prote o 00% & R d o)
[u] [m] X | Guardrail system checked [m] [m] X Hamess and lanyards checked O | O Horizonltal fifeline checked
[m] (m] X Floor Openings covered [m] [m] X Roof Opening guarded 0Ol 0 Wall open'ngs guarded
T | O { X | Blue fencing up O [T 0O [~ X | Netting checked 0| O
Ladders and Scaffolding
O | O | % [ Laddertiedaff O | O | X | Ladderextended three feet O | O | X | Stepladders in open position
] ] X__| Scaffold inspected and lagged ] [m] X Sections properly pinned 0| a X Components not damaged
[m] O X | tadder access for scaffold [m] ] X | Hangdrail in place O [ 8O0 ] xx | Planking secured
O e [ Q
X O | O | Material stacked orderly [m] O X __| Trash cans in work area X O | O | Debsis removed
X [m] O { Cords and hoses off oor X [m] O | Access maintained ] O ]
0 q and Rigging Equip
O { O] X | Dailycrane inspection o0 X__| One-eye per hoaok O [ 00 [ X | Slingichckers stored
[m] X | Qualified rigger named X Safety latch on hook checked 0O | i3 X Cranes flagged off
X Slingsichokers inspected (] X Knowledge of crane signals o0 X Lift zone designated
apD ¥ [ C
X 0 _[ O | Operator License X O | O | Equipment Manual X | O [ O | Daity Equipment Inspection
X [m] O | Seatbelts used X ] 0O | Workers trained X | O [ 3 [ Blind Spots to those around
X [m] [0 | Backup alarms workin X O O | Spotters used when needed X | O O | Eye Contact Being Made
d d G
[m] O X | Competent person named O 0 X Shore / shild /siope / bench proper Ol 0 X Excavation checked daily
] X__| Proper access/egress ] ] X | Spoil pile 2' from edge [m =] X__| Workers trained
] [m] X Excavation Permits/Locates [m] [m| X Pet-holing Performed [l W] X Verification of 1D'd Utilities
2mpo Ba acde
Proper tape used {Red-Danger, All sides of work area Barricade removed or
a O X Yellow-Caution O O & barricaded = g :: disposed of propert
O m| X Cords checked for damage ] 0 X gxrr;:nt inspection color on m] 0 P GFCI working
O
x | O | O | sitfendng checked x { O | 0 | spif kit readiy avallable x ol o :’f:af’"‘ L (e I T
Estimated hazardous material Fueling area meets
O S Ll | Any spills occur today? generated taday S O o Dragados/FD reguirements

Any Environmental Concerns?

INSPECTION PERFORMED BY: TITLE:

Foreman 10/4/2016
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Serial Number__ 7L
What are you inspecting? _

Operator/ Inspector-

SAF

C ()

ETY.CAT.COM™
o720

Date b -'1‘/" /é Time
Machine Hours. 2

{ ¥] What are you looking for?

| ¥] Evaluator Comments

instructions for this product. If you have guestions /please contact your local Cate

ON THE MACHINE, OUTSIDE THE CAB /

For mare information, please refer to the Operation and Maintenance Manual or any other applicable manuals and
illar dealer

Mirror Y Clean, damage, properly adjusted
Windows v ¥/ Clean, damage, front and top
Windshield Wipers V' | Arm and rubber blade intact
E Damage, cracks, misalignment, check welds,

orks . L

focking pins in place and secure

Waming Decals Missing, legible, damaged
Tires Damage, pressure, bulges
Wheels Loose iug boits, bent rims, cracks
Differentials Oil leaks, cracks in housing
Guards and covers o

Damage, in place Beww) ca¥h

coVer L5 Rear

Steps and Handrail

A Damage, cleanliness

Stabilizer Arms, Cylinders, Pads

-,
b,

/’Damage, oil leaks, cylinder rod, missing bolts

Battery/Terminals

S

Cable connections, water, clean —no corrosion

Overall Machine

Loose or missing nuts & bolis, Loose guards,
Damaged parts, cleanliness

ENGINE COMPARTMENT

Engine Qil v |.Fluid level

Engine Coolant V| Fluid level

Hydraulic Oil v | Fluid Level

Air Filter \// Restriction indicator

Radiator v 4 Fin blockage, leaks, cleanliness
All Hoses V' ¥ Cracks, wear spots, leaks

All Belts v’ Tightness, wear, cracks, delamination
Overall Engine Compartment v | Trash or dirt buildup, leaks
INSIDE THE CAB £

ROPS or FOPS v/ | Damage, loose bolts

Seat L, Adjustment, pedal travel

Seat Belt & Mounting

\/ Damage, wear, adjustment, age of install,
A

¥ manufacture date

Fire Extinguisher

Y

vCharge, damage, inspection card to date

Horn, backup alarm, lights, wipers

v

V/Proper Function

Controls, gauge lenses

v/ Proper Function, cleanliness

Overall Cab Interior

Cleanliness

SAFETY.CAT.COM™
hiep:/ /safety.cat.com/ checklists

ZAT SATISHPH__AP Mer -especive sJo3 atevpiler fedow' arg
e SCWES SDGE Tage 3ress o8 wel 13 Sorpofate and produc?
'denily used terain e rxdemerks 91 Caterndiar end may ot be
I3ad afhout permmmont S 2970 Cxtarsiller AR Pignts Pesecvad

Vogl10.d

CATERPILLAR
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DRAGADOS USA

CAMP LEJEUNE BASE ENTRY POINT AND ROAD

DRAGADOS USA SUPERINTENDENT /FOREMAN DAILY WORK SITE SAFETY INSPECTION

SUPERINTENDENT /FOREMAN:

SPECIFIC AREA(S) INSPECTED:

[eo

INSTRUCTIONS: Performed daily by Dragadaos USA Superintendent / Foreman of work area responsible for. Superintendent / Foreman Daily
Work Site Safety Inspections will be turned in by 9 am the following day to Dragados USA with other daily reports. Legible hand wriften report is

acceptable. NA=Not applicable

Ye No | NA Yes | No [ NA
Ei (] O | JHA reviewed and signed by ali members, and posted A O [m] SDS Sheets oblained and available
ﬂ; o o agtrlzelfsgk Assessment communicated understood and signed by O O Quality Cantrol Been Notified of operation
O | 4J | Allrequired permits oblained T | 0 [J | Area Walked Through / Inspected
%l t1 | L) | Competent Person List (can be on JHA | O [ O ! Necessary Tools and Equipment Prasent
Fersonal Prote quipme
Yes | No | NA Yes | No | NA Yes | No | NA
B | O [ L1 | Hardhat bills forward Z— O [ O | Hi-Vis Shitt or Vest {Class 3) 0O [ £} | f4—| Faceshields
[m] Salety glasses - [m| 0O | Gioves O | O | [~ [ Welding hood and gloves
O 1 | Leatherwork Boot [m] ] | Heanng Protection [} (] [e4—] Bumin les
all Prote 0 Q0% Protection Reguired a eet or gre
] O Guardrail system checked [m] [m] 4" | Hamess and lanyards checked [m] O | #—| Horizontal iifeline checked
[m] [ | Floor Openings covered (] ! = | Roof Opening guarded =] Wail openings guarded
[w] ] Safety (debris) fencing u J ] Netting checked ]
d04e = O 0id (]
[m] ] Ladder tied off O ] [2~~| Ladder extended three feet [m] O Stepladders in open posilion
[w] " | Scaffold inspected and tagged [ [m] (=~ | Sections properly pinned [m] [A—| Components not damaged
O Ladder access for scafiold [m] O Handrail in place [m] [ Planking secured
O 2 e ) 0
&=~ O | O | Maternal stacked orden Ck°l O | O | Trash cans in work area O { 6 | Debris removed
O | Cords and hoses aoff floor O | Access maintained [m]
¥ g and Rigging gquipme
O | O | "] Daily crane inspeclion £ | [0 | [3~] One-eye perhook 0 | O [ B~ Sling/chokers stored
(=] Qualified rigger named DO Safety lalch on hook checked [m] | Cranes flagged off
[m] a Slings/chokers inspected [m] ] Knowledge of crane signals O | 8 | | Lift zone designated
0D - (] D e
0o | 0 Operator's Card (W] O_| [3~| Equipment Manual G _| O | & | Daily Equipment inspection
0O | B | Seatbelts used (m] & | Workers trained [m] 3~ Blind Spots to those around
O Backup alarms workin (] [J~1 Spotters used when needed [m] Eye Contact Being Made
% d 0
] (] Competent person named [m] [J 3~ Shore | shield Islopa / bench propar [m] O | EF—| Excavation checked daily
[m] 0 Proper access/egress [m] [m] Spail pile 2' from edge [0 Workers trained
[m] [m] Excavation Permits/Locates [m] [mi] Pot-holing Performed [m] Verification of ID'd Utilities
Bmpora B ade
Proper tape used (Red-Danger . q Barricade removed or
(| a Yellow-Caution a O | Al sides of work area barricaded a a disposed of el
[m] ] Cords checked for damage [m] [m] [ | Currentinspection color on cords [m] O | O | GFCI workin
O e d
[t} O | siit fencing checked = O 1 | SpiF kit readily available O a :g;ca?;: ian posted in
. f - Fueling area meets
a O | Any spills occur today? | o | Estimaled hazardous malerial generated today o O ™ g Dragados/FD requirements
Any Environmental
Concems? N\O

INSPECTION PERFORMED BY:

Eong Name & Signature

%u?\lcyor

Revised 10 May 2016
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DRAGADOS USA Subcontractor Daily Work Report

| Subcontractor SU:HLN\ M &«‘q’\ gC e € Subtier Subcontractor
Date:  Pekobw Y 2olb s M@ w ™o os
) ACTIVITY LOCATION & HOURS
1 z 3 4 Total Hours
Employae Name 2 LN H-d[o-
Aee- el v

T IO 0 - _ &0 I | 9.0
2 . | ‘ :
3 ; i

a z |

3 ; f
] | {

7

8
)

10

Zguipment Usad/Onsite Equipment Hours
{Maka/ &Modei #) . o

1
2
3

1
5
3
7
3
3

10

11

12

Activity Work Parformed
1) frm 2 5 Eedde Dbt Rro32Yop
2 }é(&.& B(t/ (gnr*jg T’;dL-_) 8?05341)
| .
| ? [l B (oot S»flf_ Pt U RO 32 1D _
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DRAGADOS USA Subcontractor Daily Work Report

Subcontractor: %d u i ‘nl"\ @13%” uc_,"k' N Subtier Subcontractor:

Date: 0. ¢L [ S ™M W Th F S
ACTIVITY LOCATION & HOURS
1 2 3 ) Total Hours
Employee Name

Broit2o =
1 H.S bw
2 -5 Hy
3 4 .S He
4 J.S
5 .5
6
7
8
9
10

Equipment Used/Onsite
(Make/ &Model #) Equipment Hours
TR s
2 |MoClg
3
4
5
6
7
8
9
10
11
12
Activity Work Performed
1
bl 67 (Cuaeis A
aalad 6 Cusepikbie 1IN Adep O

2
3
4
The n on-site by the Subcontractor that all of this information |5 complete and accurate.

p-4-lo

Signature Date

To be submitted daily before the next day
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DRAGADOS USA Subcontractor’s Daily Work Report

Subcontractor: _é% _/A/?f_ Subtier Subcontractor: 4’3

pate: __Jo0 /Y /v su Mo @ WE TH FR SA

/ / ACTIVITY LOCATION & HOURS
1 2 3 4 Totat Hours
Employee’s Name
oPEEo | BROZAZ0
1 & g
2
3 [}
4
5
6
7
8
9
10
Equipment Used/Onsite
(Make & Model Number) EQUIPMENT HOURS
1
2
3
4
5
6
7
8
9
10
11
12
ACTIVITY WORK PERFORMED
1
ﬂ?% ] 7 nes gpﬁf /4_/@-5 s '7/1"‘4:&»7/' 3”75"0#6'3_
2
3
4
The undersigned grcEite by the Subcontractor that atl of this information is complete and accurate.
/o /e 4/ /6
7 7 foate

COSCO PRIMTING €O, 910-455- 70T

To be submitted daily befare the next day.



DRAGADOS USA

CAmP LEJEUNE BASE ENTRY POINT AND ROAD

SUBCONTRACTOR DAILY WORK SITE SAFETY INSPECTION

SUBCONTRACTOR:
SUPERVISOR/FOREMAN:
SPECIFIC AREA(S) INSPECTED:

(= /{ gt

f5¢ 2Tt

INSTRUCTIONS: Performed daily by subcontractor superintendent/fforeman of work area responsible for. Subcontractor Daily Work Site Safety
inspections will be turned in by 9 am the following day to Dragados USA.
Y=Yes, N= No, NA=Not applicable

NA - Y | N | NA
[m] Ll | AHA reviewed and signed by all members, and posted. [ SDS Sheets obtained and available
] Daily Risk Assessment communicated, understood and signed by workers? Quality Control Been Notified of operation
g Al required permits obtained - Arsa Walked Through / Inspected
t Person List {can be on AHA| Necessary Toois and Equi Present
Y N | NA Y N | NA Y [ N | NA
] Hardhat bitls forward ] | B | ReflectiveVests [m] Face shieids
Sal lasses Gloves Weiding hood and ploves
3 [m] Leatherwork Boot ] | Hearing Protection [m] [m] Bumi las
Pro : =
[m] % Guardrail system checked @] 3 | Hamess and lanyards checked [m] [w] Horizontal Kfeline checked
Fioor Openings covered Roof Opening guarded Wall openings guarded
=] 1 | Biue fencing u Netting checked 8 ]
caddae d C d 0 &
0 | 0O | Ladder tied off [0 [ Ladder axtended thres fest Stepladders in
m] Scaffold inspecled and tagged Secllons ned oo Components not dama
[ H=] Ladder access for scaffold [m] Handrail in o0l 0| Pa secured
[m] Matertal stacked onderly ] Trash cans in work area Debris removed
Cords and hoses off floor Access maintained
[m] E Daily crane ion W] L] | One-eye per hook [m] Slingichokers stored
m] ] Qualified rigger named Safety latch on hook checked Cranes flagged off
Ojolo0O i ors inspected of crane signals Lift zone ed
[m] tor License [m] O Equipment Manual . [m] i tl
Seatbelts used Workers trained Blind o those around |
= E % l Backup alarms worki used when neaded O | Eye Contact Being Made
O [ 0 | Compelent person named O [ | Shore ! shieid /siope / bench proper [ | 0O | Excavation checked daily
O T 00 0O | Proper accesslegress % Spoil pile 2' from edge Workers trained
J L1 | LJ | Excavation Permits/Locates Pot-holing Performed [1 | Vesification of ID'd Utilittes
Proper tape used (Red-Danger, All sides of work area Barricade removed or
o o o Yeliow-Caution a baricaded o di of
0O | O | cerds checked for damage Oo|lo| o gg’“ jnapestoflaran O | 0| O | eFciworking
O | O | O | sutfendng checked O | O | spi kit readity available e 0| O | baelomphnposedin bl
B Estimated hazardous material Fueling area meets
O | @ O | Aoy spilis accur today? generated today oo o ados/FD requirements
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DRAGADOS USA Subcontractor Daily Work Report

| Subcontractaor: , - Subtier Subcontractor
Date:  Jp —Gf—fre s mGlw ™oF s
ACTIVITY LOCATION & HOURS
1 2 3 3 Total Hours

Empicyee Namea

1 i . | 3
2 7 i | ’,
3 | |
s 1 | i %
5 | . | f '
: ‘. | | |
7 ; ! Z
8 ' |
9 |
10 ! ' '
Zgquipment Used/Onsite .
(Make/ &Madel #) Equipment Hours

1 ._/,)h“// ﬂ?’a-u-ea A I O

2 7= ' A4 pb O~ '. 7 |

E e ‘ | 7 | |

4

s | ]
6 ]

7 |

3

3

10

11

12

Activity Work Performed
1
T he 00 fosce [fawsllh =~ BPOSTE0
F @ WCB

B ©) ro -l



DRAGADOS USA

CaMP LEJEUNE BASE ENTRY POINT AND ROAD

SuBec ”mn#m-b v WORK ST = 5 7

..-—-“_ i — i Ll

SUBCONTRACTOR!
SUPERVISOR/FOREMAN:
SPECIFIC AREA(S) INSPECTED:

INSTRUCTIONS, Performed 2aily Dy subcontractor sugenriendenuforaman of wark area resoonsble for  Suncsniracier Daily Werk Site Safery
inspections will 2e turned in by 3 am the following 2ay to Dragados USA
Y=Yas, N= No, NA=Not applicable

N | NA | NA
] {1 AHA revewed and signed 9y 3l mempers. and pested r_"l D [m] SOS Sheets obtained and avaltanle
v il L1 Daily Rk Assessmert communicated_Jnderstcod and sgred by sorars” 11 | [ Quality Cantrol Been Notfied of speraticn
] All requirad parmits aptained I i ﬁ Area ‘Walkad Through @ nspected
' Competent Parson List (can be on AHA) e i Necessary Tocls and Equioment Present
N NA

| Y
Hardrat oilts forwardg g’ Reflactive Jasts Lt I Face shigigs
Safety glasses Gloves i i ﬂ I:I ' \Welding hoed 2rd Jigues
Leatherwaork Boot | Hearing Protaction

Guardrail system checkad Hamess ang ianyards checkad 1 ¢ Horzontai ifelire checked
. Floer Openings coverad i ; Reof Opening guarded
|_Blue fencing un | Netting checked

Ladder tied off 1 ]/ Ladder extended three fest
| _Seaffoid nspected and tagged i | Sechons properly ganed
i Ladder access for scaffcid | Handrail n place

Huusekeeping
l Material stacked orderty | Trash cans in werk area _Debns removed
T3, X | OJ  Cordsand hoses off ficor Accass maintained

Houstmg and R:ggmg Equipment

03 i [J | Daily crane nspection | One-aye per hock | Siing/chokers stored

| |_Qualified rigger named ﬁ ﬁ ; ﬁ | Safety atch on hook checked Cranes flagged off
0O &1 | 0] { Singsichokers insoectad T 1 O 1 | Knowledge of crane signals == I:I Lift zone designated
Mobile Equipment
m r ]  Operator License _ Equicment Manual " F1 [ | 0] | Daiv Eguicment Inspection

G 3 : | Seatbeits used [ O (] Workers traned F- 1 00 | [ | Blind Scots to those around
| Backup alarms wvorking = potters uged when needed | L] Eye Contact Being Made

Excavaticns
Competent serson named _ Shore | sriald 'siooe benc :r—nar I L1 | Excavation checked daiiy
Procer access egrass Socil 2ie 2 from 2dge L Waorkers trained

Excavaticn Permits/Locates Pat-holing Performed I Venfication of 1D'd Utihties
Tem porary Barricades

o Proper tape used ‘Red-Danger All sides of work area Bamricade rameved or
Yahew-Cauhen! parricaded | dispesed of prepert

Electrical

1 Cords checked for damage Current nspection coler an I 0 0

cords GFCI working

Environmental

Haz-Com olan gos=d in war

O O O Sitfanceg crecked I d [ T spill gt ~eadlly avatlable d areas
| | O Any soivs accur cay? Estmatad hazardous materiai a0 o o Fueilng area meets

Jeneratad mday DOragades/FD =guiraments

Any Environmental Concams?

INSPECTION PERFORMED BY:
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DRAGADOS USA

Subcontractor’s Daily Work Report

Subcontractor: ///{_,'/?n/ﬂ} /e G—; P

Date: ﬁ/a 4. 201 4

Subtier Subcantractor: fA[c&S‘lLf. 4[ ( ?mﬁf‘ﬁf &

sU MO TU WE TH FR SA
ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name BPD

1 F .5’_- 8.3
2 7.5 S
3 el 7
4

5

6

7

8

9
10

Equipment Used/Onsite
{Make & Model Number) EQUIPMENT HOURS

1

2

3

4

5

6

7

8

9

10

11

12

ACTIVITY WORK PERFORMED
' Q:QM
| INGs @ME APROLS STRUCTURE
2
B 2 (22
3
4

The undersjgned is the Authorized Person o

Signature

n-site by the Subcontractor that all of this information is complete and accurate.

Jo—of 200

Date

To be submitted daily before the next day.

LOSCH PRINTING €O 910-453- 7020



DAILY RISK ASSESSMENT

Safety: Foreman:

DRAGADOS USA "o vt owe s e-2010 ] T o

OVERALL RISK LEVEL: 1: LOW M: MODERATE H: HIGHRISK E: EXTREMELY HiGH

P —
1 flemnG-up T feds

1 1
2 2 2
3 3 3
4 4 4
5 5 5
6 6 6
7 7 7
8 8 8
9 9 9
10 10 10
REQUIRED PPE IN ADDITION TO SAFETY GLASSES, HARD HATS, HI-VIS VESTS/SHIRTS, STEEL-TOED BOOTS, AND GLOVES
D Abrasive Blast Hood e-Face Shield o.Safety Goggles wHearing Protection G-Hfé'atinguishers o Welding Screen
o Beam Walkers o Full Body Harness o 2-Legged Lanyard o Respirators {Type} o Self-Retracting Lanyard o Welding Hood
0 Chain Saw Chaps o Cutting Goggles o Multi-gas Monitor o Rubber Over Boots o Stop Paddles o Other
REQUIRED TOOLS
o Air Monitor O Chop Saw B‘E@Ciﬂ Drill o Hydraulic Jacks o Portable Bandsaw o Other
o Blower o Concrete Bucket o Electrical Grinder o lmpact Wrench 0 Powder Actuated Tools 0 Other
B Chain Saw o Cutting Torch o Generator o Ladders o Pry Bar o Other
o Chipping Gun a/Ele/ctricaI Cords nd Tools o Nail Guns o Roto Hammer 0 Other
o Blowpipe o Stripping Buggy o Sawzall o Vibrator o Welding Machine o Other
EQUIPMENT TO BE USED —
o Aerial Lift o Campaction Equip. o Dozer o Hammer/Vibro. Leads o Rigging Equipment o Trench Plates
0 Air Compressor o Concrete Buggy cavator o Hydraulic Cranes o Rock Drill o Vacuum Truck
o Air Tools o Concrete Pump o Forklift D Light Towers o Shoring Equipment o Other
o BackhoefLoader o Concrete Trucks 0 Flatbed Trucks o Menzi Mucker o Traffic Control Trucks o Other

EVACUATION ROUTE What is your evacuation route and assembly point? EMERGENCY #:
CREW £ GNATURES CREW SIGNATURES

Signature: : ) Signature:

Signature: XL Signature: Date:

Signature’ : Signature: Date:

Print _ ) Signature: Date: i Print Signature: Date:

DUSA DAILY RISK ASSESSMENT FORM - REV 10



DRAGADOS USA Subcontractor’s Daily Work Report
Subcontractor:__)agﬁg\ Lf{ISC‘-{)L Subtier Subcontractor:
pate: [0 @-Y-/ SU MO (JU)DWE TH FR SA
ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name
Brordo.
1 2 2
2 Q s
3
4
5
6
7T
:
9 _“
10 forel /G
Equipment Used/Onsite
(Make & Model Number) EQUIPMENT HOURS
1 S pachNe 8
2
3
4
5
6
7
8
9
10
11
12
ACTIVITY WORK PERFORMED
* defireed (5 N
T Frucks defioed jh &lls Coo.‘b-d-s <o o Shres R
2
3
4
The u j is the Authorized Person on-site by the Subcontractor that all of this information is complete and accurate.
Signature Date

To be submitted daily before the next day.

COSCO PRINTING €O. 910-435- 2070
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DRAGADOS USA Subcontractor’s Daily Work Report

Subcontractor: ﬁM [4 ﬂ/fsca Subtier Subcontractor:

pate: _/0 4/ & su Mo (TU) WE TH FR SA

ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name
BA0TL0
1 - r0.& /6.5
2
3 ,o £ ( /0'5
4
5 10_.% /8.5~
6
7 /70 & [0-5
8
9 (0 . € /0.5
10
Equipment Used/Onsite
{Make & Model Number) EQUIPMENT HOURS
1
2 | Zpa2y  Fe/SC 70 .¢”
3
a | 4p1S  EPLRY. /0.4
5
6| 769 e /0.5
7
8379 [OCIKET /0.5
9
10| 570 FMeo5e0 [PL 0.5
11
12
ACTIVITY WORK PERFORMED
q MOoBILs26H 7O CAMP LETJEOIE
BeyjT— [(2° TRAHE  S1E&AlN £

2
3
4

The undersigned is the Authorized Person on-site by the Subcontractor that all of this information is complete and accurate.

e Vi
17 gLiaLuic Date

€OSCO PRINTING €O, P10-435-1070

To be submitted daily before the next day.



DRAGADOQS USA

CaMP LEJEUNE BASE ENTRY POINT AND ROAD

o e W L

SUBCONTRACTOR!:
SUPERVISOR/FOREMAN:
S=eciFIc AREA(S) INSPECTED:

. - _
_Alotecowm A BV
INSTRUCTIONS. “arores 3ary dy s.ocori-actar sseenmandent fareran of acre are3 2sconsibie ‘or  3utcontraxar Daly WWork e Safaty
rscections ali 3e furmed © 3y 3 ar the oilewing 2ay to Dragades USA
Y=Yag, N= No, NA=Not applicable
Y . AN NA Y | ;
T i T ArtA -sviewed anc_sigrec oy 3il merncers and cosied * SDS Sheefs sbw@ined and avalapie
[} Daily Risk Assessment sommyricated ndersiced ang signed 3y Ncreats” Quaity Sonrs! 3een Netified of sceranen
All requirad pemits’ :L':tamed Arsa Nalked Through  inspected

r’ersonal Protective Equnpment
Y~ N NA
Z t] 1 Hardha 3ills 'oravard
(aVdllin i]  Safety glasses " Gloves
7 [m] 7  Lzatherwork Beot ! K Hearing Protacticn
Fall Protection (1£07: Fall Protection Roquired at six fect or greater)
L] & . Guardrall system sheckea
= . Foer Ocerings soverad
t Blue fencing up
dders and Sczffolding
m] 71 » Ladcerted 5ff
% Scaffoid ‘nsceced and Agges
] #~ _ Ladder access for scaffcid
vsekeeping
] Materiai stackad ardedy
L 1]  Cords and noses off figer
Hoisting and Ricging Equipment
il i] &, Daily crane inscection
YT Gualified rigger named
J ] [& ' Siings/chokers inspected
Mobile Equipment
!

Operator Licensa 2 Equipment Manual
Seatbeits Jsed E L] Merkers Tained
Backup 3larms ~Crking L Spetters used when needed

Weicing heed and gicves
. Buming goggies

Herizontai Heline checkad
Viail Joenings Juarded

Harmess and anyards checked
Roof Qoening Juarded
Netting checked

RGO 2

' Ladder axtended three fest
_~~Saclions aropeny oinned
¥ Handrail 10 piace

Stepladders in ooen pesitic)
Corpenents not Jarmaged
. Plankmy secursd

h

OO O R O
N

DK

Trash cans in 'wark area
. Access maintained

Detris remcved

W\

NE (i e

[l
(|

pm ww (weE (weE .

71, | _One-eye per hcok
77 Safety latcn on heok cheekad
» Kiacwiedge of crane signais

| Siing/lchokers stored
Cranes flagged off
Lift zone designated

Y]

N (W

m (]
R0

Daily Eguipment inspectcr
Biing Spofs o those arcunt
. Eye Contact Bang Mace

(1

IO R

L)
ations

!

1 '~ Competant Dersen names 7 Shcra srislc ‘SO | Seres Srocer
| 77 ~Proeer access.egress Scoil ade 2 from adge —=s
P p Excavation Permits/L.ocates Pot-ngiing Parformed

mporary darricades
= Proper tape 2sed Red-Danger Ail sides of work area Barricade remaved ar
— Y allow-Caution sarncaded dispesed 3f orope

| _Excavatien shecked Jaily
‘Workers Tained
Venfication of ID 4 Utilizes

3

3

E‘L-JDIIJL'.‘
)
RI

Il

jul
m
a
g
a
=,

Ll

= j Cords zreckad ‘or Jamage 74 g";‘:m inspection =akar ¢ GFCl morang

Enmvironmental

— = . ] -_ = . . -Com glan sosad A
LR 2 3t fer¢irg mhacxac TE | I Sl <t =aiy availacle 0 4 I;az .
e s
= = 7 g5t = 's mataral Fuellng ar2a Tests
; o e == a7 Zstratad ~azaricus matera i ueling S
- - / e i = serergied today g O / Dragadcs: FD =quiramert

Ay Environmental Sancerns?

SUERSTENPET

INSPECTION PLRFORMED BY:



DRAGADOS USA "™ o T ciarmite.  JEDBE (R ADBD_ vateanatine:_jo-tfq L

DAILY RISK ASSESSMENT
Safety: Super:

d

OVERALL RISK LEVEL:

HAZARDS

Foreman:

L: LOW M: MODERATE H: HIGHRISK E: EXTREMELY HIGH

CORRECTIVE ACTIONS RiSK

1 1 1

;M z_Mft& : O0EY Zitls of TAE e

s Jped StoalAts 2 5 " LARH K JoyS75

5 5 5 B AwdARE oF SupedocdIOinS~5
6 b 6

7 7 7

8 8 8

9 9 9

10 10 10

REQUIRED PPE IN ADDITION TO SAFETY GLASSES, HARD HATS, HI-VIS VESTS/SHIRTS, STEEL-TOED BOOTS, AND GLOVES

o Abrasive Blast Hood o Face Shield o0 Safety Goggles o Hearing Protection o Fire Extinguishers 0 Welding Screen

o Beam Walkers i Full Body Harness o1 2-Legged Lanyard o Respirators (Type) o Self-Retracting Lanyard 0 Welding Hood

i1 Chain Saw Chaps 1 Cutting Goggles o Multi-gas Monitor o Rubber Over Boots O Stop Paddles o Other
REQUIRED TOOLS —

o Air Monitor o Chop Saw o Electrical Drill 1 Hydraulic Jacks o Portable Bandsaw o Other

o Blower o Concrete Bucket o1 Electrical Grinder o Impact Wrench o Powder Actuated Tools o Other

o Chain Saw o Cutting Torch 0 Generator 0 Ladders o Pry Bar o Other

o Chipping Gun o Electrical Cords o Hand Tools o Nail Guns o Roto Hammer o Other

o Blowpipe O Stripping Buggy o Sawzall o Vibrator o Welding Machine o Other
EQUIPMENT TO BE USED

0 Aerial Lift o Compaction Equip, o Dozer o Hammer/Vibro. Leads o Rigging Equipment o Trench Plates

0 Air Compressor

o Air Tools
o Backhoe/Loader

EVACUATION ROUTE

o Concrete Buggy o Excavator 01 Hydraulic Cranes
o Light Towers

o Menzi Mucker

o Concrete Pump 0 Forklift
o Concrete Trucks o Flatbed Trucks

o Rock Drill
o Shoring Equipment
o Traffic Control Trucks

What is your evacuation route and assembly point?
CREW SIGNATURES

CREW SIGNATURES

EMERGENCY #:

Signature:

o Vacuum Truck

g Other
o Other

Signature:

DUSA DAILY RISK ASSESSMENT FORM - REV 1.0



DRAGADOS USA

Subcontractor’s Daily Work Report

Subcontractor: QL™ Subtier Subcontractor:
pate: 1O~ M- \\e SU MO TU WE TH FR SA
ACTIVITY LOCATION & HOURS
1 2 3 4 Total Hours
Employee’s Name
[7.200050)
1 Formond -
2 Qe \\, 5
3 Seread v\ 5
4 Sececel V.5
5 O PecaNes W5
6 ofPeictor W15
7 Lote W.5
8 LoYye 1 ). 5
9 5 PC’ \"f!— 4 \ \l 5
10 Lalos¢ \L5
Equipment Used/Onsite
{Make & Model Number) EQUIPMENT HOURS
m 1 Y eoc s
2
3
4
5
6
7
8
9 |CAT Payes \L.9
10({ alt %_Q.QKV\EC. \‘-q
1| Gake Roller 1.5
12] Pormeg Rollel 11.9
ACTIVITY WORK PERFORMED

! '\:-.r\.;\ \ff-t-{(r ovg Sorga.cch-5<-) 57“-:’-,0;, J{a!"l /—/o/wmlp foiag ';E»-‘H:fd Wellace

The und

ipned is the Authorized Person on

Signature

-site by the Subcontractor that all of this information is complete and accurate.

/0-Y-/¢

Date

To be submitted daily before the next day.

€00 PRINTING 0O, 910-455-TUR)



DRAGADOS USA

CAMP LEJEUNE BASE ENTRY POINT AND ROAD

SUPERINTENDENT(/FOREMAN:

SPECIFIC AREA(S) INSPECTED:

DRAGADOS USA SUPERINTENDENT II-_:OREM_AB_I DAILY WORK SITE SAFETY INSPECTION

INSTRUCTIONS: Performed daily by Dragados USA Superintendent / Foreman of work area responsible for. Superiniendent / Foreman Daily
Work Site Safety Inspections will be turned in by 9 am the following day to Dragados USA with other daily reports. Legible hand written report is
acceptable. NA=Not applicable

Yes,| No | NA Yes | No | NA
M | CJ | O | JHA reviewed and signed by all members, and posted [ W] [m] SDS Sheels oblained and available
0 ) O Eglrlz;s:s?k Assessment communicated, understood and signed by [Q’ o O Quality Control Been Notified of operation
O_| O[O0 [ Allrequired permiis obtained BT O | BT | AreaWalked Through / Inspected
] 3 | O | Compelent Person List {can be on JHA y‘ (m] [m] Necessary Tools and Equipment Present
Personal Protective Equipment
Yas | No | NA Yes | No | NA Yes | No [ NA
RM_.| O | [ | Hardhat bils forward & | O | O | Hevis Shurt or Vest (Class 3) O _[ O [ 07| Faceshields
M 1 0O | O [ Safetyglasses DO 10O | M | Gloves [m] Welding hood and gloves
A | O | O | Leatherwork Boot [m] @] & | Hearing Protection [m] [m] Burnin les
all Prote 0 00 3 otection Regquired a eet or greate
O Guardrail systemn checked [m] ] O | Hamess and lanyards checked [m] O | £} [ Horizontal lifelina checked
| OO0 ] Floor Openings covered [m] [0 { Roof Opening quarded [m] [0 | Wall openings guarded
[m] Salely {debris) fencing u ] [m] O | Netting checked [m =]
dgde d Nl 014 (]
O [m] Ladder tied off [m] [m] J | Ladder extended three feet O | O | Stepladders in open position
(] [m] b Scaffold inspected and tagged O [m] Sections properly pinned Components not damaged
0 (] 1| Ladder access for scaffold O Handrail in place [m] Planking secured
0 ekeeping
(] [m] Material stacked orderly ] ] O | Trash cans in work area [m] O | 0O | Debris removed
O [m] Cords and hoses off floor ] [m] O} | Access mainiained [m]
0 g and Rigging | pnme
[ ] Daily crane inspection [m] ] [J | One-eye per hook O O | O [ Slingfichokers stored
[ | I Qualified rigger named O { 00 | O | Safelylatch on hook checked ] O _ [ Cranes flagged off
[ ] [m] Slingsichokers inspected ] [w] [J | Knowledge of crane signals J O | O | Lift zone designated
19 £ 0 [ -

[m] O | Operator's Card a O | Equipment Manual O _| [ | Daily Equipment Inspection
= [J | Seatbelts used BT O [0 | Workers trained [ | Biind Spols to those around
= (] [3 | Backup alarms workin: =il []1 | Spotters used when needed [m] 0 | Eye Contact Being Made

d d o
o_| O Competent person named 0 | 3 | [ [ Shore!shieldsiope  bench proper O [ O | O_| Excavation checked daily
[m] Proper access/egress [m] [} O | Spoil pile 2' from edge [m] 1 | Workers trained
[m] Excavation Permits/Locates O [0 (O [ Pot-holing Performed [m] || Verification of ID'd Utilities
2mMpo Ba dde
Proper tape used {Red-Danger, ' q Barricade removed or
O D Yellow-Caution 0 O O | Al sides of work area baricaded o 0 O disposed of properl
[m] (] Cords checked for damage ] [} O [ Currentinspection coloroncords | 3 | O1 | 00 | GFCIworki
0O £ d
a % s H] Silt fencing checked O | O | O | Spilkitreadity avaiabie DO O3 ::;Ca?g;sp (20 P in
L ; Fueling area meels
a ¢U l EI Any spills occur loday? | l Estimated hazardous malterial generated today O a 0O Dragados/FD requirements

Any Environmenial

Concerns? }

INSPECTION PERFORMED BY:

Jo-4-/

Revised 10 May 2016
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DRAGADOS USA Subcontractor Daily Work Report

et AR

Subcontractor 7’& 5 5 Subtier Subcontractor:
Date: Q-4 ~{& S M T W Th F §
ACTIVITY LOCATION & HOURS
1 2 3 Total Hours
Employee Name

1 /1o
2 / 3 .
3 /
a 0
5

6

7

8

g
10

Equipment Used/Onsite .
{Make/ &Model #) Equipment Hours

1 [a) lo
2 LY 10
3 Y’ci‘l : 'ﬁ)f t 0
4 ’ ) L
5

6

7

B

8

10

11

12

Activity Work Performed
1 —_ ( - p '
=‘/"\'$‘Li! L- B&h of 61§r\-5
2
Yoor (an Crele  BROISAD
3
d

Mgrmaniacs -




DRAGADOS USA

CaMmpP LEJEUNE BASE ENTRY POINT AND ROAD

' acll e Y
SUBCONTRACTOR:
SUPERVISOR/FOREMAN:

SPECIFIC AREA(S) INSPECTED:

INSTRUCTIONS: Performed daily By supcontracter sugerintendencforeman of sork arza responsible for. Subcontracior Daily ‘Work Site Sajery
Inspecttons will be turmed in by 3 am the following day to Dragados USA.
Y=Yes, N= No, NA=Nat applicable

| NA NA

. AHA reviewed and signad by all members. and posted 50S Sheets obtained and avalable

__Dauly Risk Assessment communicated. undersicod and signed by workars? i Quality Control Been Nctfied of asceratcn
i _All required permits’ sbtained ! ' Area Walked Through = Inspecied
l Compate i i i Mecessary Tocls and Equipment Prasent

! N | NAAT -
T[] " Face shieids

Harghat bills forward Reflective Vests

Y
|
=
]

Safety glasses Gigves LY " Welding hood and Jicves
Leamemom Boat i Hearing Protecticn [&" | 8uming goggles

—Guardrarl system checked P 1 Harness and lanyards checkad Harizontal lifeline checked
~Flocr Openings coverad Rool' Opening guarded | Walf openings quarced

Blue fencing

adder hed off

7 /" Ladder extanded threa feat _Atepladders in oger position

L4 _~"Scafficid inspected and tagged 4 -Sactions properly pinned Compoerents net damaged
[m] 4 [ Ladger access for scaffold ] L& | Handraii 'n place anking secured
O - eep ]
0 | O | Material stacked orderly } 8 Trash cans in work area Hin = Debris removed
Cords and hases off floor | " Access maintained | T
O 3 and Ri1gg 0 (1 N
[m] I3 ! Daily crane in ion ] [m] | One-aye per hook (1 | [0 | Siing/chokers storad
Qualified rigger named Safety fatch on hook checked ! Cranes flagged off |
] Slings/chokers inspected A [ Knowledge of crana signals | : Lift zone designated
O e (] [ =
] [J | Operator License [m] 1 | Eguipment Manual O 1 | Daily Equipment inspection
B ; | Seatbelts used | C1 | Workers trained | } i Blind Spots to those around
| [ | Backup alarms workin ! C1 | Spotters used when needed | I Eye Contact Being Made
d a3 &)
I | Competent parson named Shora | seld ‘siope ' bench oroper 0 Excavation checked daily
Proper access/egrass Spoil pile 2' from adge e Workars trained
Pot-haling Performed § ‘Venfication of ID 3 Utlites

Proper tapa used |Red-Danger 2 All sides of work area ! Baricade removed or
Yellow-Caution) barricaded | i

Cords checked for damage g:g:nt frapec s gl GFC! working

— Haz-Com plan post2d n work
1 (| /E! ; st fancing chacked spill kit readily available i

I d I i " Estimated hazardous material : ‘ ' Fugling are3a meets
- O | Any soitis accur today? . generated taday d o o Dragadus/FO equiraments

An-i Envirgnmental Concermns? | I—

INSPECTION PERFORMED BY:
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DRAGADOS USA Subcontractor’s Daily Work Report

Subcontractor: "7-:’ D <ol l/"f' vie Subtier Subcontractor:

Date: fO - 4~ ] § su Mo@%m FR SA

ACTIVITY LOCATION & HOURS

1 2 3 4 Total Hours
Employee’s Name
Broao

2 n‘ﬂzf.«-j{gr— ) 7
3 g ol gt L I 2
q

5

6

7

8

9
10

Equipment Used/Onsite
{Make & Model Number) EQUIPMENT HOURS

1| Toel & &5 ) 2
2|/ we Tonik 2083 L 2
3 ﬁfu—/r’ Aoe 2 Z/5O )2
4

5

6

7

8

9

10

11

12

ACTIVITY WORK PERFORMED
1 -
pa e_«‘;»',;//&! H/:,Arvafr f/gcref o "Q;pf Lz
2 .
s curity /5; é ) /H{’ fArea 52
3
4

l

The undersigned is the Authorized Person on-site by the Subcontractor that all of this information is complete and accurate

[ o — Y~ &

B ) f_/ Signature Date

To be submitted daily before the next day.



p— A AT

Seral Nuroer 2/ 5 ¢

2> Sefot+r ONT

Boc/ hoe e é—igcg 2
2 i g ? v are

What are for? v Evaluaior
Ser —mra FimmgTOT I228S TRTII TR Spezmos 372 Mamatansa \iar_3 o7 3~ Tre” IcCUc3nS Taruds g rETLETS or TS
srez oL SENE TLISTHETS TRas3 ~m—tawr T_r o SAeTiiaT 2eaer

Machme Hours

G;&/"'
[P

Tamage Cearliress Drector

Tozoec 2wy 3ZT Szaces 7 =25 -a—3ge -acks
_saza- 3 _ovs Dyroec &k L ckags e Simass ez MHEET IS5 2848
S~ 3_ ¢zt ZET Ssm@ces e frez- Carags T acks
3= 3 _mxst Ty'ndz- % _-<322 ~ Tioeszies MRzt Caragd _2IdS
= Srer 7 Darmage SiAXXE
A- T Ly itTES -~ yegr TaTagE _S3KS
- = e ge _22x3 3razse
_mdamss, Malm TS -~ ag2 .ccse 32is
= e

I

Vg

v

I Macsin2

T acse Or Missing Muts & Bots
_zcs2 Suards Teanirsss

ON THE MACHINE

Mmdssied e & MNEsrs

ul

SEERNN G

SN[ NS NANA

< Ve
7~ Sracks. Wiear 3CTE. .22aK3 e
~  T'ghtress WWear StaTks -~
~  —laanana3s L3052 2ofty MU -~
L~ Sagricper ~dizaisc /s
w Trags Te T T DT L3343 -
P =N

__ e 5 -..T7"3

*

\\

|

EANRY

CATERPILL



OT A3 - WHOJ INJWSSISSY ASIY ATIVD VsNa -

:aeq :3imeusis g :23eQ :aameudis Jung

:3eq :3unieudis Wg UNﬁ fa1eq w4
:33eq :aimeudis g uw ~ + M7 eg ud
2umeudis uLg |T; ..Q :31eq g

STUNLYNDIS M3YHD SIYNLYNDIS MIUD

41uiod A)guasse pue 3IN0L UOTIERIBAS INOA 51 JBYM, I1NOH NOILYNIVA3I

S AINIOHIING

BYIQ o S)2hJ1 |0NU0) el O J@INW 1IZUBW O syanJL paqie|d O $INJ] @I O Japeoyfaoyyaeg O

Jayip O wawdinb3 duuoys o sJamo) y3n o yo4 O duwng aj24au0) O sjoag Ay O

¥anJL wnnaep o jIba yI0y O SAURIY) 2N NEIPAH O I0YRABIXI O A38ng aya1au0) Jossaydwo) iy O

sa1e|d Youal) o juawdinb3 3wdady o spea] "oJqIAfIBwwel O Jazeq U ‘dinb3 uonoedwo) o yn |euay o
a3asn 39 01 INIWCIND3

J8yip o aulyey duipiem O J0jeIgIA O |jezmes O A33ng Sudding o adidmo|g O

Jayig o Jawwey ojoy o Sung |IEN B s|o0) pueH O Spio (EdW19|3 O ung Juiddiy)y O

layip o reglid 0 siappe] O 1018J3Ua0 O ya1o] Sumng O MES UIEYD D

layip o $|00] P3jen]ay Japmog T youaspm edw) O lapupg |earz)3 o 13yang 23242u0) O Jamolg O

layip 0 Mespueg ajqenod o Y| AnespAy O [lug jeanra3 o mes doyy O Joyuop iy O
S1001 A3HINDIY

B0 o sa|pped doys O 5100( JAAQ JAqqny O Jonuopy sed-ny o s3jgdog Sumn) o sdeyy mes uieyy O

pocH Buipjam O pieiue Sunoenay-j@s o (adAy) siojendsay o pieAue] paddal-z O ssauleH Apog In4 O SJIBY|EM Weag O

uaaJa5 uipjem O siaysindupixg all4 O uoII30.44 Suteay O 5319809 Ayajes O p[aiys 32e4 O POOH 1588 2AISeIqy O

SIAOTO ANV ‘SLOOY QI0L-1331S ‘SLYIHS/SLSIA SIA-IH 'SLYH QUVH 'SISSY1D AL3IVS 0L NOILIGQY NI 3dd a34IND3IY

ot 1] ot

6 6 ; 6

8 8 8

L L L

9 9 9

5 g )

v = Bl v v

I I e s A T B I X S T T A S T

4 n ] [4 [4

3 e T e RO O W v I T Y e i e e Bt

SNOILIV JAILITYHOD SOUVZVH SHSVL

HOIH ATINIYLXT '3 MNSIH HOIH ‘H JLVHIGOWN ‘W MOT AT ASHH TIVHIAD

A ~U/ ew) pueaeg “.__huom_“hw_“otw?& <W= moa<w<¢°

: Ayajes

‘ueuwlaiog

INIINSSISSY ASIY AUV



DRAGADOS USA

Subcontractor: TGP

Subcontractor Daily Work Report

Subtier Subcontractor:

Date: ({>-U[-](g

5 M W Th F §

ACTIVITY LOCATION & HOURS
1 I 2 3 4 Total Hours
Employee Name 50039{_[0 DS |EPDiago
ar | Qread | Qreg?
O
9.
9.5
9.9
945
)
Us Has
9]
Equipment Used/Onsite Equipment Hours
{Make/ &Model #)
1M Gingec-\DL\ X
2 Dn2-er- \229 QA
3 | Fycavr dor- W0 X
4l nader- Ao =
s IR ollec- 1519 a
6
7
8
9
10
11
12

Activity Work Performed

O ux OLr Soal<€ didlin along Holcomp Blvd- 1n-oound 1n.-2300X

@radag_&vmdﬁﬁb_m_tm_%mﬂamp ol - 200 it

, Jli\as_tisns T an forming up contrede gprond for STRIY 13D+
Assisted Tel in forming up Contreke aprons for ST HIZ «

i XS

4

1y

{

Signature

[10-t/~

6"

_site by the Subcontractor that all of this information is complete and accurate.

Date

2 4

X See DAL

To be submitted daily before the next day
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(B) (6) [

From: _@trianglegradingpaving.com >
Sent: Wednesday, October 05, 2016 10:27 AM
To: Robinson, Jennifer
Cc: Williamson, Linda Jo
Subject: Truck report 10/4
10/4/2016 | DRAGADOS 12.051 3788 9.5
10/4/2016 | DRAGADOS | 12.051 9593 9.5
10/4/2016 | DRAGADOS | 12.051 2590 4
23

Office Manager/Truck Administrator
MCAS Camp Lejeune Project

Cell:

Fax: 910-678-4604




DRAGADOS USA

CAmMP LEJEUNE BASE ENTRY POINT AND ROAD

FOREMAN/SUPERVISOR NAME/CREW: i

SPECIFIC AREA(S) INSPECTED: -

INSTRUCTIONS: Performed daily by subcontractor superintendentiforeman of work area responsible for. Daily Work Site Safely Inspeclions will
be maintained al subcontractor project location and available for inspection by The Dragados USA Health and Safety Depaniment.
Y=Yes, N= No, NA=Not applicable

Y N | NA Y | N | NA =
AHA reviewed and signed by al members, and posted. b MSDS Sheets obtained and available
Daily Risk Assessment communicated, understood and signed by workers? Quality Control Been Notified of operation
All required permits obtained Area Wall / Inspecied
Com| | Person Lial {can be on Necessary Tools and nt Presant
5 al Pro
Y N NA Y N NA Y N | NA
Hardhat bil's forward Refleclive Vests Face shields
Safely glasses Gloves Welding hcod and glovas
Laatherwork Boot H Prolection Burni
Guardrail Hamess and lamyiirds checked Horizontal lifeline checked
|| Floor R[S covered Roof Opening guarded Wall openings guarded
Blue U Netting checked E
d O
Ladder lied off Ladder mdsnded threa iset i Stepiadders in open pesition
and Section fhy pinned Componenis not damaged |
Ladder access for scatfold Handrall In secured
Malerial stackad oroedy Trash cans in work area Debris removed
Cords and hozes off flcor ‘ Access maintained
. ( [
Datlly crane ingpaction Qne-eye per hook Skngfchokers stored
Qualified rigger named Safely latch on hook checked Cranis flagged off
ins| Knowledge of crane sianals Lifl zone desinated
L) Q
rator License ] Manual Daily Equipment Inspection
Seatbelts used Werkers irained Biind Spats to thosa around
alarms Spotlers used when needed | Mada
Cor paraon named Shore ! ahield /slopa / banch proper
fess Spoil pie 2' from ed Workers rained
o 00 -
Proper tape used (Red-Danger, Al sides of work area Barricade removed of
C = D Yellow-Caution o o o barricaded O|d O disposed of erk
O 0 O Cords checked for damage O o o g:rgznl Inspection color on ol o O GFCI working
¥
O | O | O | sitfendng checked O 1 O | [ | spillkicreadlly avallabie Oo|ao| 0o 2;2‘.;5:0 m plan e
Estimated hazardous material : Fueling area meets
O | O | O | anyspills occur today? generated todzy oio| 0 Dragados/FD requirements

Environmeantal Concems?

INSPECTION PERFORMED BY: TITLE:

Foreman Supervisor
{Circle Apoeopriate Tule of Handwnte if netther of the above) i D = L._l o I Lf}
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